Naval Station Treasure Island
Navy Field Schedule
August 2015 - January 2016

. . N . Navy RPM
Item Activity and Investigation Area Field Dates (Contractor) Complete
Site 6
. Start:  09/29/14 Louie Cardinale
Final Status Survey . v
Finish:  08/08/15 (Tetra Tech)
Site 12
1 Phase lll Non-Time Critical Removal Action ?T,OH: 05/12/15 Chris Yantos
Finish:  06/07/16 (CB&l)
Site 24
5 Data Gaps Investigation §Tgr’r: 07/13/15 Danielle Janda
Finish: ~ 07/12/16 (Trevet)
Site 31
3 Final Status Survey - Additional Field Work ?T,OH: 12/31/15 Lovie Cardinale
Finish:  02/10/16 (TBD)
Other
: . . Start:  04/30/15 Danielle Janda
4 Radiological Surveys at Various Areas (Part ll) Finish:  08/24/15 (CBA&.)
5 Sites 6, 12, 21, and 24 Groundwater and Site 21 and 24 Soil Gas Start:  08/24/15 Louie Cardinale
Monitoring Finish:  08/28/15 (Trevet)
S . Start: ~ 11/20/15 Tony Konzen
6 Historic Avenue N Storm Drain Removal Finish:  01/20/16 (TBD)
Abbreviations:
v Field work is complete. Yellow shading indicates field activities that will start
RPM Remedial project manager or finish within the next 30 days.
SWDA Solid waste disposal area . . .
8D To be determined Grey shading indicates field activities are complete.
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